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ESTIMATE RUN 11/24/2004

ESTIMATE SUMMARY 09:17:54

CONTID: C12022 ESTIMATE NO: 0007 PROG 2002

PCN: 12022-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: MORRISON RD TO KIPLING PERCENT TIME:

PROJECT NO: NH 2854-072

US 285: MORRISON RD TO KIPLING

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/24/2004 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN 05/17/2004

DATE AWARDED 04/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,126,584.34 PARTICIPATING $ $ 385,620.81

AWARD PROJECT AMT: 2,529,827.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,569.72

SECURITIES ENCUMBERED 1,569.72

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.83

115.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

89.96%

314,013.70

385,620.81

385,620.81

385,620.81

$

$

$

$

2,812,570.64

0.00

2,812,570.64

0.00

2,812,570.64

-3,770.07

3,770.07

2,812,570.64

0.00

AMOUNT DUE 2,812,570.64 385,620.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 385,620.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

202-00001

0010 *REMOVAL OF PIPE 24.000 24.000

LF 0.000 0.00

13.10000 24.000 314.40

202-00035

0015 *REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

202-00037

0020 *REMOVAL OF DELINEATOR 300.000 0.000

EACH 0.000 0.00

1.55000 0.000 0.00

202-00090

0025 REMOVAL OF ASPHALT MAT 346.000 346.000

SY 0.000 0.00

10.00000 346.000 3,460.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 193,435.000 193,435.000

SY 0.000 0.00

0.64000 193,435.000 123,798.40

202-00240

0032 REM ASPHALT MAT (PLANING)(SPECIAL) 3" DEPTH/  MCR # 05 0.000 0.000

SY 0.000 0.00

0.81000 0.000 0.00

202-00246

0033 REM ASPHALT MAT (PLANING)(SPECIAL) 3" DEPHT/ MCR # 07 
REPLACED MCR #06

47,593.000 47,593.000

SY 0.000 0.00

1.45000 47,593.000 69,009.85

202-00246

0035 *REMOVAL OF PAVEMENT MARKING 57.000 0.000

SF 57.000 45.60

0.80000 57.000 45.60

202-00250

0040 *REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

202-00810

0045 *REMOVAL OF SIGN PANEL 14.000 10.000

EACH 0.000 0.00

31.75000 10.000 317.50

202-00821
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF GUARDRAIL TYPE 3 2,028.000 1,686.000

LF 175.000 376.25

2.15000 1,861.000 4,001.15

202-01130

0055 *REMOVAL OF GUARDRAIL TYPE 4 327.500 327.500

LF 0.000 0.00

20.00000 327.500 6,550.00

202-01140

0060 *REMOVAL OF END ANCHORAGE 27.000 23.000

EACH 4.000 417.00

104.25000 27.000 2,814.75

202-01300

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57.200 57.200

CY 0.000 0.00

10.05000 57.200 574.86

203-00060

0070 BLADING 103.000 84.500

HOUR 18.500 1,202.50

65.00000 103.000 6,695.00

203-01500

0075 POTHOLING 10.000 7.000

HOUR 0.000 0.00

115.00000 7.000 805.00

203-01597

0080 *STRUCTURE EXCAVATION 169.400 169.400

CY 0.000 0.00

3.45000 169.400 584.43

206-00000

0085 *STRUCTURE BACKFILL (CLASS 2) 80.800 80.800

CY 0.000 0.00

6.85000 80.800 553.48

206-00200

0090 *BED COURSE MATERIAL 9.000 9.000

CY 0.000 0.00

31.05000 9.000 279.45

206-01000

0095 TOPSOIL 2,344.000 200.000

CY 2,144.000 64,534.40

30.10000 2,344.000 70,554.40

207-00205

0100 *EROSION BALES (WEED FREE) 82.000 32.000

EACH 0.000 0.00

9.00000 32.000 288.00

208-00011
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

208-00045

0110 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

32.40000 0.000 0.00

208-00050

0115 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

700.00000 0.500 350.00

208-00200

0120 *RESET GUARDRAIL TYPE 3 8,563.500 8,563.500

LF 0.000 0.00

4.00000 8,563.500 34,254.00

210-01130

0125 *MODIFY INLET 4.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

210-04020

0130 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

280.00000 0.000 0.00

212-00006

0135 *MULCHING (WEED FREE HAY) 9.000 0.000

ACRE 0.000 0.00

325.00000 0.000 0.00

213-00002

0140 *MULCH TACKIFIER 2,700.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

216-00041

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 831.950 353.900

TON 478.050 33,463.50

70.00000 831.950 58,236.50

403-00720

0155 *EMERGENCY POTHOLE REPAIR 77.520 77.520

TON 0.000 0.00

125.00000 77.520 9,690.00

403-00800
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 25,850.020 22,151.090

TON 3,698.930 151,471.18

40.95000 25,850.020 1,058,558.32

403-09126

0162 HBP (GR S) (100) (PG 64-28) RAMP TRANSITIONS 66.690 66.690

TON 0.000 0.00

45.78000 66.690 3,053.07

403-33851

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,355.700 25,355.700

TON 0.000 0.00

32.00000 25,355.700 811,382.40

403-33871

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 21,152.000 15,521.180

GAL 1,223.000 1,064.01

0.87000 16,744.180 14,567.44

411-10255

0175 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 150.000 150.000

LF 0.000 0.00

30.10000 150.000 4,515.00

603-01245

0180 *24 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF 0.000 0.00

62.00000 24.000 1,488.00

603-10240

0185 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

603-30024

0190 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-00305

0195 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

604-30010

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,468.500 1,431.000

LF 37.500 543.75

14.50000 1,468.500 21,293.25

606-00301

0205 *GUARDRAIL TYPE 7 (PRECAST) 0.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-00700
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *GUARDRAIL (SPECIAL) 62.500 62.500

LF 0.000 0.00

140.00000 62.500 8,750.00

606-00900

0215 *END ANCHORAGE TYPE 3D 3.000 2.000

EACH 0.000 0.00

560.00000 2.000 1,120.00

606-01340

0220 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

975.00000 6.000 5,850.00

606-01370

0225 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

606-01380

0230 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,400.00000 2.000 6,800.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 15.000 13.000

EACH 2.000 3,100.00

1,550.00000 15.000 23,250.00

606-02003

0240 *END ANCHORAGE (FLARED) 6.000 5.000

EACH 1.000 1,200.00

1,200.00000 6.000 7,200.00

606-02005

0245 FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

607-11525

0250 *CURB TYPE 6 (SECTION M) 8,153.000 0.000

LF 8,153.000 22,420.75

2.75000 8,153.000 22,420.75

609-60011

0255 *DELINEATOR (TYPE I) 215.000 0.000

EACH 0.000 0.00

14.25000 0.000 0.00

612-00001

0260 *DELINEATOR (TYPE II) 90.000 0.000

EACH 0.000 0.00

16.25000 0.000 0.00

612-00002
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00003

0270 *DELINEATOR (TYPE II) (BARRIER) 54.000 52.000

EACH 0.000 0.00

17.10000 52.000 889.20

612-00022

0275 *SIGN PANEL (CLASS I) 42.000 0.000

SF 0.000 0.00

13.25000 0.000 0.00

614-00011

0280 *SIGN PANEL (CLASS II) 40.000 0.000

SF 0.000 0.00

15.50000 0.000 0.00

614-00012

0285 *SIGN PANEL (CLASS III) 1,209.000 1,209.000

SF 0.000 0.00

17.30000 1,209.000 20,915.70

614-00013

0290 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 38.000 0.000

LF 0.000 0.00

24.75000 0.000 0.00

614-01582

0295 *RUMBLE STRIP (GRINDING) 45,900.000 0.000

LF 37,546.000 7,509.20

0.20000 37,546.000 7,509.20

614-80387

0300 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 2.000 1,100.00

550.00000 2.000 1,100.00

615-00050

0305 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

4,500.00000 0.900 4,050.00

625-00000

0306 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY)
CMO # 03

13.000 13.000

HOUR 0.000 0.00

110.00000 13.000 1,430.00

625-00001

0310 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

27,600.00000 1.000 27,600.00

626-00000
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.000 0.00

1,000.00000 0.900 900.00

626-01000

0320 *THERMOPLASTIC PAVEMENT MARKING 32,389.000 0.000

SF 30,445.000 38,360.70

1.26000 30,445.000 38,360.70

627-00002

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,619.000 1,339.000

GAL 64.000 1,568.00

24.50000 1,403.000 34,373.50

627-00012

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,075.000 10,879.000

SF 0.000 0.00

7.55000 10,879.000 82,136.45

627-01000

0335 *FLAGGING 2,063.500 1,673.500

HOUR 390.000 7,605.00

19.50000 2,063.500 40,238.25

630-00000

0340 *TRAFFIC CONTROL INSPECTION 73.000 61.000

DAY 12.000 360.00

30.00000 73.000 2,190.00

630-00007

0345 *TRAFFIC CONTROL MANAGEMENT 120.000 96.000

DAY 19.000 7,315.00

385.00000 115.000 44,275.00

630-00012

0350 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 50.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00015

0352 UNIFORMED TRAF CTRL UNIFORMED TRAFFIC CONTROL (CMO # 
02)

0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

630-00003

0353 TRAF CTRL VEHICLE MCR# 06 TO REPLACE CMO# 02 0.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-00004

0354 UNIFORMED TRAF CTRL 136.000 124.500

HOUR 11.500 483.00

42.00000 136.000 5,712.00

630-00003
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *TRAFFIC CONTROL VEHICLE 289.500 175.500

HOUR 85.050 935.55

11.00000 260.550 2,866.05

630-00025

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH -2.700 -81.00

30.00000 0.900 27.00

630-80341

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 111.000 94.500

EACH 5.400 459.00

85.00000 99.900 8,491.50

630-80342

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 8.100

EACH 5.400 567.00

105.00000 13.500 1,417.50

630-80343

0375 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 86.400

SF 0.000 0.00

19.25000 86.400 1,663.20

630-80344

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,550.00000 1.800 2,790.00

630-80358

0385 *PORTABLE MESSAGE SIGN PANEL 179.000 147.000

DAY 32.000 3,040.00

95.00000 179.000 17,005.00

630-80359

0390 *DRUM CHANNELIZING DEVICE 30.000 27.000

EACH 0.000 0.00

40.50000 27.000 1,093.50

630-80360

0395 CONCRETE BARRIER (TEMPORARY) 200.000 180.000

LF 0.000 0.00

20.00000 180.000 3,600.00

630-80370

0400 *TRAFFIC CONE 600.000 540.000

EACH -135.000 -823.50

6.10000 405.000 2,470.50

630-80380

0405 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 2.000 220.00

110.00000 2.000 220.00

630-80520
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.900 900.00

1,000.00000 0.900 900.00

630-80560

0415 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

3,000.00000 0.900 2,700.00

630-85006

0420 F/A MINOR CONTRACT REVISIONS 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0425 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 11,227.470

F A 20,920.680 20,920.68

1.00000 32,148.150 32,148.15

700-70012

0430 F/A INCENTIVE PAYMENT SMOOTHNESS 34,000.000 0.000

F A 15,363.240 15,363.24

1.00000 15,363.240 15,363.24

700-70014

0432 ADDED ITEM (DOLLAR)/ PRICE DEDUCTION FOR OVERWEIGHT 
VEHICLE

20.000 0.000

DOL -20.000 -20.00

1.00000 -20.000 -20.00

900-00006

0435 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0445 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0450 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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PCN: 12022-BID ESTIMATE RUN 11/24/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0007 09:17:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0633 FLASH BEACON (PORT) FLASHING BEACON (SOLAR) CMO # 04 4.000 3.600

EACH 0.000 0.00

1,475.00000 3.600 5,310.00

630-80001

CAT 0200 $385,620.81 2,797,970.64CURRENT AMT 3,111,984.34 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00012

0465 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

620-00020

CAT 0400 $0.00 14,600.00CURRENT AMT 14,600.00 $$

PROJECT TOTAL 385,620.81 $ 2,812,570.64CURRENT AMT 3,126,584.34 $$


